COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2011

ESTI MATE SUMVARY 14: 48: 13
CONTI D C18029 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 18029- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 49.0 DAYS TI VE ALLOW 55 WORK DAYS
SHA5 RAI SED MEDI AN AND GUARDRA PERCENT TI ME: 89.09 ORI G TI ME ALLOW 55 WORK DAYS
PRQJECT NO. STAO45A- 009
SHA5 RAI SED MEDI AN AND GUARDRA
NAMVE OF RQAD: 045A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 06/ 30/ 2011 DATE TI ME STARTED 04/18/2011
4850 GEl GER BLVD DATE LET 02/ 10/ 2011 DATE WORK BEGAN
DATE AWARDED 02/ 28/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 15/ 2011 DATE ACCEPTED
COLORADO SPRI NGS CO 80915 719/ 596- 9226 DATE NOTI CE TO PROCEED 04/ 18/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,412, 730.84 PARTI Cl PATI NG $ 1, 085, 239. 03 $ 539, 057. 08
AWARD PROJECT AM: $  1,224,218.00 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 76. 82% TOTAL EARNI NGS 1, 085, 239. 03 539, 057. 08
FUNDS AVAI LABLE: $ 327,491. 81 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 085, 239. 03 539, 057. 08
TOTAL CLAI VB $ 0. 00 RETAI NAGE -18, 363. 27 -3,687.81
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 066, 875. 76 535, 369. 27
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 066, 875. 76 535, 369. 27
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 535, 369. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18029-BI D ESTI MATE RUN 07/ 12/ 2011
PRQIECT: STA045A- 009 ESTI MATE NO 0003 14: 48: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 000
LS 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0010 202- 00090 Renoval of Delineator 51. 000 51. 000
EACH 0. 000 0. 00
5. 00000 51. 000 255. 00
0015 202-00195 *Renoval of Median Cover 123. 000 76. 930
SY 0. 000 0. 00
14. 00000 76.930 1,077.02
0020 202-00203 *Renoval of Curb and CQutter 280. 000 272.000
LF 0. 000 0. 00
7.00000 272.000 1, 904. 00
0025 202-00220 *Renoval of Asphalt Mat 5, 803. 870 2,939. 370
SY 2,864.500 22,916. 00
8. 00000 5, 803. 870 46, 430. 96
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 1, 138. 000 1, 138. 000
SY 0. 000 0. 00
6. 00000 1, 138. 000 6, 828. 00
0035 202-00250 *Removal of Pavenent Marking 2,488. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0040 202- 00504 *Removal of Expansion Device 119. 000 116. 500
LF 0. 000 0. 00
27.00000 116. 500 3, 145.50
0045 202-00810 Renoval of Ground Sign 72.000 60. 000
EACH 12. 000 660. 00
55. 00000 72.000 3, 960. 00
0050 202-00821 Renoval of Sign Panel 24.000 7.000
EACH 17. 000 765. 00
45. 00000 24.000 1, 080. 00
0055 202-00831 *Renoval of Traffic Signal Head 7.000 7.000
EACH 0. 000 0. 00

175. 00000 7.000 1, 225. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18029-BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STA045A- 009 ESTI MATE NO 0003 14:48: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-01130 Renoval of Guardrail Type 3 1, 301. 000 308. 000
LF 993. 000 2,234.25
2.25000 1, 301. 000 2,927.25
0065 202- 01300 Renoval of End Anchorage 3. 000 0. 000
EACH 3. 000 420. 00
140. 00000 3. 000 420. 00
0070 202- 04002 *Cl ean Cul vert 8. 000 8. 000
EACH 0. 000 0. 00
900. 00000 8. 000 7,200. 00
0075 202-04010 *Clean Inlet 5. 000 5. 000
EACH 0. 000 0. 00
425. 00000 5. 000 2,125.00
0080 203-00010 *Uncl assi fied Excavation (Conplete In Place) 6, 650. 000 6, 650. 000
CY 0. 000 0. 00
9. 50000 6, 650. 000 63, 175. 00
0085 203- 00060 *Enbankment Material (Conplete In Place) 845. 000 0. 000
cY 845. 000 8,872.50
10. 50000 845. 000 8,872.50
0090 207-00205 *Topsoi | 3, 395. 000 3, 115. 000
cY 280. 000 5, 600. 00
20. 00000 3, 395. 000 67, 900. 00
0095 208- 00002 *Erosion Log (12 Inch) 300. 000 270. 000
LF 0. 000 0. 00
3. 50000 270. 000 945. 00
0100 208- 00050 *StormDrain Inlet Protection 15. 000 15. 000
EACH 0. 000 0. 00
130. 00000 15. 000 1, 950. 00
0105 208-00206 *Erosion Control Supervisor 55. 000 33. 000
DAY 18. 000 3, 150. 00
175. 00000 51. 000 8, 925. 00
0110 210-00810 Reset Gound Sign 1. 000 0. 000
EACH 1. 000 225. 00
225. 00000 1. 000 225. 00



CONTI D: C18029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18029- BI D ESTI MATE RUN 07/12/ 2011
PRQJECT: STA045A- 009 ESTI MATE NO 0003 14:48: 13
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 210-00815 Reset Sign Panel 1. 000 0. 000
EACH 1.000 140. 00
140. 00000 1. 000 140. 00
0120 210- 00827 *Reset Pull Box 3. 000 1. 000
EACH 2.000 530. 00
265. 00000 3. 000 795. 00
0125 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 1.000 4, 500. 00
4, 500. 00000 1. 000 4, 500. 00
0130 210- 04020 *Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
500. 00000 2. 000 1, 000. 00
0135 212-00006 *Seedi ng (Native) 6. 000 0. 000
ACRE 0. 000 0. 00
425. 00000 0. 000 0. 00
0140 212-00032 *Soi | Conditioning 6. 000 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0145 213-00012 *Spray-on Mul ch Bl anket 6. 000 0. 000
ACRE 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0150 213-00071 Veget ation Control Mat 1, 818. 000 909. 000
5% 909. 000 25, 452. 00
28. 00000 1, 818. 000 50, 904. 00
0155 403- 00720 *Hot M x Asphalt (Patching) (Asphalt) 254. 020 254. 020
TON 0. 000 0. 00
200. 00000 254. 020 50, 804. 00
0160 509- 00001 *Structural Steel (Galvanized) 358. 000 0. 000
LB 0. 000 0. 00
15. 00000 0. 000 0. 00
0165 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 116. 000 116. 000
LF 0. 000 0. 00
185. 00000 116. 000 21, 460. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18029-BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STAO045A- 009 ESTI MATE NO 0003 14:48: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 518-02100 *Pol ymer Mortar End Dam 43. 500 43. 500
CF 0. 000 0. 00
600. 00000 43. 500 26, 100. 00
0175 518-03000 *Sawi ng and Seal i ng Bridge Joint 167. 000 163. 000
LF 0. 000 0. 00
12. 00000 163. 000 1, 956. 00
0180 518-03110 *Preformed Silicone Joint Seal ant 58. 500 58. 500
LF 0. 000 0. 00
60. 00000 58. 500 3,510. 00
0185 601-01000 *Concrete Cass B 156. 000 6. 000
cY 118. 000 26, 550. 00
225. 00000 124. 000 27,900. 00
0190 601- 03540 *Concrete O ass DI (Deck Topping) 1. 000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0195 603- 10240 *24 Inch Corrugated Steel Pipe 20. 000 1. 000
LF 19. 000 1, 900. 00
100. 00000 20. 000 2, 000. 00
0200 603-30024 *24 1nch Steel End Section 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0205 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 2, 230. 000 0. 000
LF 1, 130. 000 18, 362. 50
16. 25000 1, 130. 000 18, 362. 50
0210 606-00350 Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 925. 000 0. 000
LF 1, 925. 000 37, 056. 25
19. 25000 1, 925. 000 37, 056. 25
0215 606-00710 *Guardrail Type 7 (Style CA) 140. 000 98. 000
LF 24.000 888. 00
37. 00000 122. 000 4,514. 00
0220 606-00720 *Quardrail Type 7 (Style CC 930. 000 463. 000
LF 467. 000 22,416. 00
48. 00000 930. 000 44, 640. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18029- BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STA045A- 009 ESTI MATE NO 0003 14:48: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 606- 01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
725. 00000 0. 000 0. 00
0230 606-01370 Transition Type 3G 4.000 0. 000
EACH 4.000 4, 200. 00
1, 050. 00000 4. 000 4, 200. 00
0235 606-01380 Transition Type 3H 4.000 0. 000
EACH 3. 000 2,475.00
825. 00000 3. 000 2,475. 00
0240 606-01460 Medi an Ter m nal 3. 000 0. 000
EACH 1. 000 3, 400. 00
3, 400. 00000 1. 000 3, 400. 00
0245 606- 02003 End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 2.000 3, 400. 00
1, 700. 00000 2.000 3, 400. 00
0250 606-20010 *Tensi oned Cable Barrier 8, 130. 000 4, 065. 000
LF 4, 065. 000 32,520. 00
8. 00000 8, 130. 000 65, 040. 00
0255 606-21010 End Anchorage (Tensioned Cable Barrier) 4. 000 0. 000
EACH 4.000 15, 200. 00
3, 800. 00000 4. 000 15, 200. 00
0260 608-00000 *Concrete Sidewal k 453. 000 18. 000
SY 414. 220 11, 598. 16
28. 00000 432. 220 12,102. 16
0265 609-21011 *Curb and CQutter Type 2 (Section I-M 5, 330. 000 45. 000
LF 5,278. 000 58, 058. 00
11. 00000 5, 323. 000 58, 553. 00
0270 609-21020 *Curb and CQutter Type 2 (Section Il-B) 12. 000 0. 000
LF 12. 000 300. 00
25. 00000 12. 000 300. 00
0275 610- 00020 *Medi an Cover Material (Patterned Concrete) 25, 919. 000 0. 000
SF 0. 000 0. 00
4. 25000 0. 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18029- BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STAO045A- 009 ESTI MATE NO 0003 14:48: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 612-00001  Delineator (Type I) 35. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0285 612-00002  Delineator (Type I1) 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0290 612-00003  Delineator (Type I11) 12. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0295 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 3. 000 75. 00
25. 00000 3. 000 75. 00
0300 613-00200 *2 Inch Electrical Conduit 11, 880. 000 4, 763. 000
LF 3, 566. 000 15, 155. 50
4. 25000 8, 329. 000 35, 398. 25
0305 613-07026 *Pul | Box (16"x24"x12") 13. 000 5. 000
EACH 8. 000 2,160. 00
270. 00000 13. 000 3,510. 00
0310 613-07040 *Pul | Box (30"x48"x24") 8. 000 2.000
EACH 6. 000 3, 450. 00
575. 00000 8. 000 4, 600. 00
0315 613-10000 *Wring 1. 000 0. 000
LS 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0320 613-32300 *Li ght Standard Steel (30 Foot) 1. 000 0. 000
EACH 1. 000 2, 600. 00
2, 600. 00000 1. 000 2, 600. 00
0325 613-34402 *Light Standard Metal (40 Foot) (2 Arnm) 9. 000 0. 000
EACH 9. 000 26, 100. 00
2,900. 00000 9. 000 26, 100. 00
0330 613-40010 *Light Standard Foundati on 10. 000 0. 000
EACH 10. 000 7, 000. 00
700. 00000 10. 000 7, 000. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18029-BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STAO045A- 009 ESTI MATE NO 0003 14:48: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0340 613-70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 18. 000 0. 000
EACH 18. 000 3, 600. 00
200. 00000 18. 000 3, 600. 00
0345 614-00011 Sign Panel (Qass I) 329. 000 64. 880
SF 264.120 4,490. 04
17. 00000 329. 000 5,593. 00
0350 614-00012 Sign Panel (Qass I1) 1, 065. 000 277.500
SF 787.500 13, 741. 88
17. 45000 1, 065. 000 18, 584. 25
0355 614-00013 Sign Panel (CQass I11) 183. 000 0. 000
SF 183. 000 6, 039. 00
33. 00000 183. 000 6, 039. 00
0360 614-00612 Steel Sign Post (W6x12) 101. 000 0. 000
LF 101. 000 5, 555. 00
55. 00000 101. 000 5, 555. 00
0365 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 27.000 13. 000
EACH 14. 000 1, 400. 00
100. 00000 27.000 2,700. 00
0370 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 58. 000 16. 000
Sl i pbase)
EACH 42.000 14, 700. 00
350. 00000 58. 000 20, 300. 00
0375 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 18. 000 0. 000
EACH 18. 000 3, 600. 00
200. 00000 18. 000 3, 600. 00
0380 614- 03001 Concrete Footing (Type 1) 6. 000 0. 000
EACH 6. 000 5, 850. 00
975. 00000 6. 000 5, 850. 00
0385 614-70448 *Traffic Signal Face (12-12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
650. 00000 10. 000 6, 500. 00



CONTI D C18029 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18029-BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STAO045A- 009 ESTI MATE NO 0003 14:48: 13
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 614-87320 *Cl osed Crcuit Television 1. 000 0. 000
EACH 1. 000 5, 500. 00
5, 500. 00000 1. 000 5, 500. 00
0395 614-87401 *Fi ber Optic Cable (Special) 2, 350. 000 2,150. 000
LF 200. 000 200. 00
1. 00000 2, 350. 000 2, 350. 00
0400 614-87424 *Fiber Optic Cable (Single Mde) (24 Strands) 325. 000 325. 000
LF 0. 000 0. 00
1. 65000 325. 000 536. 25
0405 614-87506 *Splice Fiber Optic Cable (6 Strand) 18. 000 0. 000
EACH 18. 000 9, 900. 00
550. 00000 18. 000 9, 900. 00
0410 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
7, 000. 00000 1. 000 7, 000. 00
0415 626- 00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 38, 000. 00
95, 000. 00000 1. 000 95, 000. 00
0420 627-00005 *Epoxy Pavement Mar ki ng 20. 000 0. 000
GAL 0. 000 0. 00
225. 00000 0. 000 0. 00
0425 630- 00000 *Fl aggi ng 8. 000 7.000
HOUR 1. 000 25.00
25. 00000 8. 000 200. 00
0430 630- 00007 *Traffic Control Inspection 25. 000 16. 000
DAY 9. 000 450. 00
50. 00000 25. 000 1, 250. 00
0435 630-00012 *Traffic Control Managenent 55. 000 28. 000
DAY 27.000 12, 825. 00
475. 00000 55. 000 26, 125. 00
0440 630-80335 *Barricade (Type 3 MA) (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C18029 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18029- BI D ESTI MATE RUN 07/ 12/ 2011
PRQJECT: STAO045A- 009 ESTI MATE NO 0003 14:48: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 630- 80341 *Construction Traffic Sign (Panel Size A) 21.000 5. 000
EACH 13. 900 556. 00
40. 00000 18. 900 756. 00
0450 630-80342  *Construction Traffic Sign (Panel Size B) 46. 000 8. 000
EACH 33. 400 1, 670. 00
50. 00000 41. 400 2,070. 00
0455 630- 80343 *Construction Traffic Sign (Panel Size O 6. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0.00
0460 630-80344  *Construction Traffic Sign (Special) 32.000 16. 000
SF 12. 800 320. 00
25. 00000 28. 800 720. 00
0465 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel 3. 000 1. 000
Type
ype) EACH 1.700 2, 550. 00
1, 500. 00000 2.700 4, 050. 00
0470 630-80360  *Drum Channel i zi ng Device 100. 000 41.500
EACH 33. 200 1, 494. 00
45. 00000 74.700 3,361.50
0475 630-80370 Concrete Barrier (Tenporary) 900. 000 450. 000
LF 360. 000 17,370. 00
48. 25000 810. 000 39, 082. 50
0480 630-80380 *Traffic Cone 140. 000 70. 000
EACH 56. 000 672. 00
12. 00000 126. 000 1,512. 00
0485 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 1. 000 0. 000
Tenpor ar
(Temp 2 EACH 0. 900 1, 620. 00
1, 800. 00000 0. 900 1, 620. 00
0490 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 4. 000 1. 000
Tenpor ar
(Temp 2 EACH 2.600 9, 100. 00
3, 500. 00000 3. 600 12, 600. 00
0495 700- 70010 F/ A M nor Contract Revisions 90, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
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PON: 18029- BI D ESTI MATE RUN 07/ 12/ 2011
PRQIECT: STAO45A- 009 ESTI MATE NO 0003 14: 48: 13
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70012 F/ A Asphal t Pavenent |ncentive 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70023 F/ A On- The-Job Trai nee 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70028 F/ A ESB Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700-70190 F/ A El ectric Service 9, 619. 130 9, 619. 130
FA 0. 000 0. 00
1. 00000 9, 619. 130 9,619. 13
0555 700- 70595 F/ A DRB On-Denand Conmmittee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2002 208- 00070 Vehi cl e Tracking Pad Stabilized Construction Entrance 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00

CAT 0200 CURRENT AMI $ 1,411,530.84 % 539, 057.08 $ 1, 084, 039. 02
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400 CURRENT AMI  $ 1,200.00 $ 0.00$ 1, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 1,412,730.84$ 539, 057.08 $ 1, 085, 239. 02



